GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

RWS&S – Krishna District – NABARD RIDF-XXIII Grant - Providing drinking water facilities to 5 Habitations in Gannavaram Constituency in Krishna District with an estimated cost of Rs.200.00 Lakhs – Extension of Agreement Time up to 23-02-2020 for a period of (180) days with Liquidated damages of Rs. 97,561/- - Accorded – Orders – Issued.

PANCHAYAT RAJ AND RURAL DEVELOPMENT (RWS-I) DEPARTMENT

G.O.RT.No. 752 Dated: 23-12-2019
Read the following:-

1) G.O.Rt.No.681, PR & RD (RWS-II) Dept., Dt:16-10-2017.
2) G.O.Rt.No.492, PR&RD (RWS-I) Dept., Dt:09.08.2019.
3) From the Engineer in Chief, RWS&S Dept., Lr. No:AEE/DEE (P2)/Krishna 1 Gannavaram/2018, Dt:'19/11/2019.

<o>

ORDER:

In the circumstances reported by the Engineer-in-Chief, Rural Water Supply & Sanitation Department, Vijayawada in his letter 3rd read above, Government after careful examination of the proposal, hereby accord extension of agreement time up to 23-02-2020 for a period of (180) days with Liquidated Damages of Rs.97,561/- as the delay was attributable to the Contractor in respect of the work "Providing drinking water facilities to 5 Habitations in Gannavaram Constituency in Krishna District".

2. The Engineer-in-Chief, Rural Water Supply & Sanitation Department, Vijayawada, Andhra Pradesh, shall take further necessary action accordingly in the matter.

3. A copy of this order is available on the internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

GOPAL KRISHNA DWIVEDI,
PRINCIPAL SECRETARY TO GOVERNMENT.

To
The Engineer-in-Chief,
Rural Water Supply & Sanitation Department, Gollapudi, Vijayawada.
The Superintendent Engineer, RWS&S, Krishna District.
Copy to:
PS to Minister (PR,RD, Mines & Geology)
PS to Principal Secretary to Govt.(PR&RD)
SF/SC.

// FORWARDED : : BY ORDER //

SECTION OFFICER.